

**Voting Modernization Board
County Survey on Voting System Modernization Status**

Counties	Projected Date to Submit Project Documentation Package to VMB
Alameda	Conversion Complete
Alpine	Late 2005
Amador	Spring 2005
Butte	Late 2004
Calavares	Mid 2005
Colusa	March-04
Contra Costa	Mid 2005
Del Norte	February-05
El Dorado	Fall 2004
Fresno	Late 2004
Glenn	Late 2004
Humboldt	Late 2004
Imperial	Late 2005
Inyo	Late 2004
Kern	Conversion Complete
Kings	Unknown
Lake	Unknown
Lassen	Phase I complete; Start Phase II in 2005
Los Angeles	Phase I & II early 2004; Phase III early 2005
Madera	Late 2005
Marin	Unknown
Mariposa	Phase I Complete; Start Phase II late-2004
Mendocino	Phase I Complete; Start Phase II in early 2004
Merced	February-04
Modoc	Late 2005
Mono	Late 2005
Monterey	Unknown
Napa	Conversion Underway
Nevada	Unknown
Orange	Conversion Underway
Placer	Phase I - April 2004; Start Phase II in 2005

**Voting Modernization Board
County Survey on Voting System Modernization Status**

Counties	Projected Date to Submit Project Documentation Package to VMB
Plumas	Conversion Complete
Riverside	Conversion Complete
Sacramento	Late 2004
San Benito	Late 2005
San Bernardino	Conversion Underway
San Diego	January-04
San Francisco	Phase I complete; Start Phase II in 2005
San Joaquin	Conversion Complete
San Luis Obispo	July-04
San Mateo	Late 2004
Santa Barbara	Phase I complete; Phase II in 2005
Santa Clara	Conversion Complete
Santa Cruz	Late 2004
Shasta	Conversion Complete
Sierra	Late 2004
Siskiyou	Phase I complete; Phase II Unknown
Solano	Conversion Underway
Sonoma	Late 2005
Stanislaus	Late 2005
Sutter	Late 2005
Tehama	January-04
Trinity	Unknown
Tulare	Late 2005
Tuolumne	Late 2004
Ventura	Unknown
Yolo	Spring 2005
Yuba	Late 2005

**Voting Modernization Board
County Survey on Voting System Modernization Status**

Projected Date to Use New Voting System
November 2002 General
March 2006 Primary
March 2006 Primary
March 2006 Primary
March 2006 Primary
November 2004 General
November 2005 UDEL
March 2006 Primary
November 2005 UDEL
November 2005 UDEL
March 2006 Primary
November 2005 UDEL
March 2006 Primary
March 2006 Primary
November 2003 UDEL
Unknown
Unknown
Phase II March 2006 Primary
Phase III Unknown
March 2006 Primary
Unknown
Phase II Unknown
Phase II Unknown
March 2004 Primary
March 2006 Primary
March 2006 Primary
Unknown
March 2004 Primary
Unknown
March 2004 Primary
Phase II March 2006 Primary

**Voting Modernization Board
County Survey on Voting System Modernization Status**

Projected Date to Use New Voting System
March 2002 Primary
November 2000 General
March 2006 Primary
March 2006 Primary
March 2004 Primary
March 2004 Primary
Phase II Unknown
November 2003 UDEL
March 2006 Primary
November 2005 UDEL
Phase II November 2005 UDEL
November 2003 UDEL
March 2006 Primary
October 2003 Special Election
March 2006 Primary
Phase II Unknown
March 2004 Primary
March 2006 Primary
March 2006 Primary
March 2006 Primary
March 2004 Primary
Unknown
March 2006 Primary
November 2005 UDEL
Unknown
March 2006 Primary
March 2006 Primary